

KEY

Music

Web / Server / Database

PDA / Leslie

Art

Mobile Version

January 24

- ♣ All **Narrator** song skeletons finished.
- ♣ Send skeletons to Patrick Selvage in Boulder, CO for final production.
- ♣ Website user backend completed

January 31

- ♣ Base Production Completed for **Sunday, Saturday** Material
- ♣ Webpage "unlockables" backend completed
- ♣ Windows Server set up in mobile lab
- ♣ GPS Smoothing finished

February 7

- ♣ Base Production Completed for **Friday, Wednesday** Material
- ♣ All Node locations - and respective content - finalized, input to database
- ♣ Streaming from Server working

February 14

- ♣ Base Production Completed for **Tuesday, Monday** Material
- ♣ Map finalized

February 21

- ♣ Base Production Completed for **Thursday** Material
- ♣ Prototype Map Finished

February 28

- ♣ Database Finalized
- ♣ Get **Narrator** music from Patrick
- ♣ All music files on server
- ♣ Create a worst-case scenario, back pocket solution for Potential PDA problems (laptop/MSP version...)
- ♣ Finish Integrating GPS + Wireless

March 1 – Pre-release BETA

- ♣ Mobile Version Completed (dev. Environment, minus stickers / flyers)
- ♣ PDA steams audio depending on location

March 1-22

- ♣ Stabilize technology
- ♣ Integrate Time-Travel Function on PDA and mobile version (?)
- ♣ Finish Final Map
- ♣ Get Concept Art / Poster from Patrick
- ♣ Print Map w/ project info / instructions on back
- ♣ Produce demo video that demonstrates functionality

March 22 – BETA

- ♣ Make PDA and Mobile versions complete, and stable
- ♣ Base content finalized and on server
- ♣ Functionality folded into a basic demo video
- ♣ Example Mix CD, recorded live from PDA
- ♣ April 5 Event-Specific mobile and laptop Port

April 5 – Exhibition

- ♣ Present Demo Video
- ♣ Give out Map and Example Mix CD
- ♣ Demo mobile / laptop versions working in limited capacity

April 5 – May 12

- ♣ Work on additional technology kinks, PDA
- ♣ Work on additional technology kinks, Mobile
- ♣ Make a better Demo Video
- ♣ Make better Mix Cds

May 12

- ♣ Finished Demo Video
- ♣ Site-Specific Mobile Phone Version
- ♣ Distribute map / info cards
- ♣ Distribute Mix Cds